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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR:                   Fracture Studies

PRIOR AMOUNT OBLIGATED:         $ 70,000.00

AMOUNT OBLIGATED THIS ACTION:   $      0.00

TOTAL AMOUNT OBLIGATED:         $ 70,000.00

1.  The purpose of this modification is to extend out the performance period of Contract DAAE07-01-C-L075 by thirty (30) days from  15

May 03 to the new completion date of 15 Jun 03.  This extension will allow adequate time to complete any possible current work under the

contract and to allow sufficient time for a possible new effort to be added to this contract on  a separate and subsequent modification

if a valid requirement and adequate funding for such a new effort is determined to exist.

2.  To implement this change the contract completion date listed in the Section F "Period of Performance" clause is revised to read 15

Jun 03.

3.  The total amount of Contract DAAE07-01-C-L075 remains unchanged at $70,000.00.

4.  All other terms and conditions of Contract DAAE07-01-C-L075 remain unchanged.

                                               *** END OF NARRATIVE A 004 ***

  2 3

DAAE07-01-C-L075 P00004

MICHIGAN STATE UNIVERSITY



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION F - DELIVERIES OR PERFORMANCE

F.1     DATA        ____

The contractor shall submit all required reports, studies, plans and findings electronically in accordance with the Contract Data

Requirements List (CDRL), DD Form 1423, Exhibit A.  Any exceptions made to this requirement for electronic submission (such as

submission of specific data for which it is considered impractical to submit electronically) shall be made on a case by case basis with

the mutual consent of both parties.

F.2     DELIVERABLES        ____________

F.2.1   The contractor shall prepare and submit three (3) Status Reports, in accordance with the Clause C.3.1 and Data Item A001, in

Exhibit A.  The first such report shall be submitted by September 28, 2001, the second such report shall be submitted by December 14,

2001, and the third and final such report shall be submitted by March 1, 2002.

F.2.2   The contractor shall prepare and submit a Status Review Report summarizing the preliminary results of the work conducted under

any contract awarded from this solicitation to TARDEC by September 15, 2001, in accordance with Clause C.3.2 and Data Item A002, Exhibit

A.

F.2.3   The contractor shall prepare and submit a Final Technical Report in accordance with Clause C.3.3 and Data Item A003, Exhibit A.

F.3     OPTION DELIVERABLES        ___________________

F.3.1   For Option 1, which was exercised under previous Modification P00001, the contractor shall prepare and submit quarterly status

reports every 90 days beginning 90 days after the beginning of the option performance period which starts on 15 May 02, in accordance

with the Section H clause entitled "Exercise of Option".  If Option 2 is exercised the contractor shall prepare and submit quarterly

status reports every 90 days beginning 90 days after the start of the Option 2 performance period on 15 May 03, in accordance with the

Section H clause entitled "Exercise of Option".  No status report shall be required for the final 90 days of the option performance

period for either Option 1 or Option 2.

F.3.2   Under Option 1 and under Option 2, if Option 2 is exercised by the government, in accordance with the Section H clause entitled

"Exercise of Option" the contractor shall prepare and submit a draft Final Technical Report by 30 days before the end of the option

performance period, the government will have 15 days to review this draft report and provide comments and the contractor's Final

Technical Report shall be due at the end of the option performance period.  The Final Technical Report submitted under one or both

options shall be submitted as an amended report to the Final Report submitted under the basic contract or under the previous option,

which includes the updated information and findings from the option itself.  (For example, under Option 1 the performance period for

Option 1 ends on May 15, 2003, the draft Final Report for this option would be due on April 15, 2003 (30 days before May 15, 2003), the

government comments would be due 15 days later and the Final Technical Report itself would be due by May 15, 2003.  The Final Report for

Option 1 will consist of the Final Report for the basic contract, as amended and updated to include the findings and performance from

Option 1)

F.4     PERIOD OF PERFORMANCE        _____________________

All work under the contract shall be completed by June 15, 2003.

                                               *** END OF NARRATIVE F 001 ***
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